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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

REGIONAL MEASURE 1 TOLL BRIDGE PROGRAM

In November 1988, Bay Area voters approved Regional Measure 1 (RM 1) and authorized a standard auto toll of $1 for all
seven state-owned Bay Area toll bridges. The additional revenues generated by the toll increase were identified for use
for certain highway and bridge improvements, public transit rail extensions, and other projects that reduce congestion
on the bridges.

RM 1 identified nine specific bridge and highway improvement projects as eligible for funding from the toll increase.
The projects identified by RM 1 and their status of development are depicted in the map on the facing page and can be
itemized as follows:

Northern Bridge Group Projects:

1. Widening of the existing Benicia-Martinez Bridge (completed; not included in this report)

2. Construction of a new bridge parallel to the existing Benicia-Martinez Bridge

3. Replacement of the existing western span of the Carquinez Bridge (open to traffic)

4. Major rehabilitation of the existing Richmond-San Rafael Bridge
m  Trestle and fender rehabilitation
m  Deck rehabilitation

5. Construction of an eastern approach (Richmond Parkway) between the Richmond-San Rafael Bridge and
Interstate 80 near Pinole (non-Caltrans project; completed)

Southern Bridge Group Projects:

1. Construction of the West Grand Avenue connector to the San Francisco-Oakland Bay Bridge (completed; not
included in this report)
2. Widening of the existing San Mateo-Hayward Bridge and eastern approach to six lanes (completed)
Improvement of the Interstate 880/State Route 92 interchange
4. Improvements to the western approaches to the Dumbarton Bridge
m  US101/University Avenue interchange reconstruction (non-Caltrans project; completed)
m  State Route 84 (Bayfront Expressway) widening (completed).

@

MTC, BATA, AND THE CALIFORNIA STATE DEPARTMENT OF TRANSPORTATION (CALTRANS)

As the regional transportation planning agency for the San Francisco Bay Area, MTC is responsible for transportation
planning, coordinating, and fund programming in the nine counties surrounding the Bay.

With SB 226, MTC, as the Bay Area Toll Authority (BATA), has also assumed certain duties previously held by the
California Transportation Commission, including responsibilities for the programming, administration, and allocation of
all toll revenues (excluding the seismic surcharge) from the state-owned toll bridges in the Bay Area.

Caltrans continues to be responsible for the ongoing operation of the state-owned bridges, including the collection of
tolls, as well as the maintenance, rehabilitation, and capital improvement of the bridges.

PROJECT MONITORING PROGRAM

This report focuses on monitoring project cost and schedule performance for the Regional Measure 1 Toll Bridge
Improvement Projects, as measured against approved budget and schedule milestones. The report provides
comprehensive project status information at three levels of detail:
m  Color-coded executive summary of Regional Measure 1 projects status (program level)
m  Detailed status of individual bridge projects (project level)
m  Supplemental project and contract information, including budget adjustments, approved construction change
orders, and project and contract level cost data, in the appendices.
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EXECUTIVE SUMMARY - STATUS OF REGIONAL MEASURE 1 PROJECTS
NORTHERN BRIDGE GROUP COST SCHEDULE

New Benicia-Martinez Bridge ‘ ‘

Carquinez Bridge Replacement O ‘

Richmond-San Rafael Bridge Rehabilitation O Q

Legend: ‘ Green = no variance to current budget/schedule

O Yellow = variance to current budget/schedule (trend), defined as follows:
For Cost: Project (BATA) contingency use may be required
For Schedule: Construction contract completion dates delayed by greater than 3 months

‘ Red = variance to current budget/schedule, defined as follows:
For Cost: Project budget change may be required
For Schedule: “New facility open to traffic” date delayed by greater than 3 months by non-weather-related issues

! 04001/Jan



Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

EXECUTIVE SUMMARY - STATUS OF KEY ISSUES AND DEVELOPMENTS

m  On the new bridge contract, superstructure construction continues on the Martinez side and foundation work
continues in the strait. Deck concrete is in place from the south abutment to Pier 3, and superstructure soffit and stem
concrete is in place from Pier 3 to Pier 4. In the strait, pile casings are driven to tip at all 12 piers. Rock sockets are
complete at Piers 9 and 16, and installation continues at Piers 8 and 17. Pier 9 column concrete is at full height.

m Additional costs and delay continue to be expected on this contract in regards to installation of rock sockets,
modifications to the superstructure design, and additional support costs. Caltrans is working with the design engineers
and the contractor to resolve the design/construction issues. Caltrans will report to BATA as the issues are clarified.

m  On the I-680/1-780 interchange contract, foundation and concrete operations continue. On the I-780 to I-680 connector
overpass, deck concrete is in place from the east abutment to Bent 7, superstructure soffit and stem concrete is in place
from Bent 7 to Bent 5, and superstructure formwork is in place from Bent 5 to the west abutment. Foundation pile and
rock socket installation continue at Bent 18 on the Benicia shoreline for the transition structure from the new bridge.

m  On the toll plaza contract, footings are in place for the additional toll plaza canopy supports and falsework fabrication
is underway. On the Operations Building, mechanical work continues, and electrical wiring installation is underway
for the security, alarm, and closed circuit TV systems. Concrete operations are in progress for the courtyard patio.

m  On the [-680/Marina Vista interchange contract, foundation and concrete operations continue on the Mococo
overcrossing. Concrete placement is complete for all bents and the abutments. Deck construction continues southward
from the north abutment to Bent 6 with two of the three deck sections poured. Falsework erection for superstructure
construction is also in progress northward from the south abutment.

m  The replacement bridge opened to traffic on November 11, 2003. Installation of seismic monitoring equipment is
ongoing on the bridge. Concrete work is in progress to enclose the south anchorage chambers. On the north approach,
earthwork continues on the toll plaza parking area.

m The cost status code for the project is "yellow" due to construction claims and increasing support costs. Caltrans and
Bechtel are reviewing these costs to determine funding impacts.

m Construction completion of this contract is forecast for May 2004.

m  On the south approach and interchange contract, the I-80 Crockett Viaduct opened to traffic on November 11, 2003.
The on-ramp from Crockett to westbound I-80 opened on December 9, 2003. Kendall and Vista Del Rio streets have
been re-opened to traffic. Concrete operations continue for the westbound and eastbound off-ramps with installation
of barrier rail and closure pours.

m  On the trestle replacement, demolition and pile installation continue eastward along the interior and exterior of the
existing eastbound and westbound trestles. Interior pile cleanout and concrete placement is in progress at Bents 27
through 29. On the westbound trestle, exterior pile installation has progressed to Bent 28. Pile caps are in place at
Bents 1 through 12. Seven precast deck sections have been installed.

m  The cost and schedule status codes for the project are "yellow" while Caltrans reevaluates the scope and schedule of
the deck rehabilitation work. Rehabilitation of the deck cannot begin until the seismic work on the bridge is
completed, currently forecast for 2005.
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EXECUTIVE SUMMARY - STATUS OF REGIONAL MEASURE 1 PROJECTS
SOUTHERN BRIDGE GROUP COST SCHEDULE

San Mateo-Hayward Bridge Widening ‘ ‘

1-880/SR-92 Interchange Improvement O ‘

Dumbarton Bridge West Approach Projects
(Bayfront Expressway) ‘ ‘

Legend: ‘ Green = no variance to current budget/schedule

Q Yellow = variance to current budget/schedule (trend), defined as follows:
For Cost: Project (BATA) contingency use may be required
For Schedule: Construction contract completion dates delayed by greater than 3 months

‘ Red = variance to current budget/schedule, defined as follows:
For Cost: Project budget change may be required
For Schedule: “New facility open to traffic” date delayed by greater than 3 months by non-weather-related issues
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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

EXECUTIVE SUMMARY - STATUS OF KEY ISSUES AND DEVELOPMENTS

m  On the bridge-widening contract, both the new westbound and the reconstructed eastbound trestles are complete
and fully operational. Caltrans has accepted the contract and is in the process of resolving claims and closing the
contract. Although final settlement of outstanding claims may require utilization of project contingency, a project
budget change is not anticipated.

m  The Federal Highway Administration (FHWA) approved the Final Environmental Impact Statement Report (FEIS/R)
for the project on December 29, 2003. A Record of Decision from FHWA is expected soon after the required 30-day
comment period.

m The Caltrans Project Report was completed on December 31, 2003. Caltrans is currently preparing the plans,
specifications, and estimates (PS&E) for the project. Sixty-five percent PS&E is forecast for completion in
February 2004. One hundred percent PS&E is forecast for November 2004.

m  Advance right of way acquisition (ROW) has started

m Based on the delayed project delivery and the associated escalation cost, the status code for the project cost is "yellow."
As the engineering design progresses, Bechtel will further review the cost estimates.

m  On the Bayfront Expressway widening contract, the widened expressway officially opened to traffic on July 29, 2003.
Project closeout occurred on January 15, 2004.

m A follow-on contract has been awarded for environmental mitigation at the Ravenswood Triangle area. The work
involves wetland reconstruction and habitat restoration for the salt-water harvest mouse.

04001 /Jan !
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COST STATUS SUMMARY (MILLION DOLLARS)

Baseline Current Current Expended
Budget Budget Forecast To Date

PROJECT (June 2000) (Jan 2004) (Jan 2004) (7/98 - 12/03)
Northern Bridge Group
New Benicia-Martinez Bridge 586.0 652.8 904.82 365.5
Carquinez Bridge Replacement 433.2 479.8 499.8 413.4
Richmond-San Rafael Bridge Rehabilitation

> West Trestle and Fender Rehabilitation 454 35.4 35.4 21.6

> Deck Rehabilitation 53.4 53.4 53.4 0.2
Richmond Parkway (Non-Caltrans)! 5.9 5.9 5.9 3.1
SUBTOTAL - NBG 1,123.9 1,227.2 1,499.2 803.8
Southern Bridge Group
San Mateo-Hayward Bridge Widening

> Widening 203.6 217.5 217.5 195.3

> West Approach Replacement Planting 0.4 0.4 0.4 0.0
1-880/SR-92 Interchange Improvement 124.2 133.8 149.3 16.1
Dumbarton Bridge West Approach Projects

> US-101/University Avenue Interchange

Reconstruction (Non-Caltrans) 3.8 3.8 3.8 3.7

> Bayfront Expressway (SR-84) Widening 33.8 36.0 35.9 31.9
SUBTOTAL - SBG 365.7 3914 406.9 247.0
GRAND TOTAL 1,489.6 1,618.6 1,906.1 1,050.8

1 For the Richmond Parkway, values shown represent the portion funded by BATA.

2 Due to project delays and other difficulties associated with deep water foundations, project costs for the
New Benicia-Martinez Bridge are expected to significantly exceed the budget.
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Regional Measure 1 Toll Bridge Project

Project Monitoring Program

BAY AREA TOLL AUTHORITY

SCHEDULE STATUS SUMMARY

New Facility New Facility New Facility
Open to Traffic Open to Traffic Open to Traffic
Baseline Current Forecast
PROJECT (June 2000) (Jan 2004) (Jan 2004)
Northern Bridge Group
New Benicia-Martinez Bridge Jan 04 Dec 04 Oct 062
Carquinez Bridge Replacement Jan 03 Nov 03 Nov 03
Richmond-San Rafael Bridge Rehabilitation
> West Trestle and Fender Rehabilitation! Dec 04 Feb 05 Feb 05
> Deck Rehabilitation! Sep 06 Jul 07 Jul 07
Richmond Parkway (Non-Caltrans) Feb 01 May 01 May 01
Southern Bridge Group
San Mateo-Hayward Bridge Widening
> Widening Dec 02 Nov 02 Nov 02
> West Approach Replacement Planting! May 08 May 08 May 08
1-880/SR-92 Interchange Improvement Dec 06 Jun 09 Jun 09
Dumbarton Bridge West Approach Projects
» US-101/ University Avenue Interchange
Reconstruction (Non-Caltrans)! Apr 00 Apr 00 Apr 00
> Bayfront Expressway (SR-84) Widening! Mar 03 Jul 03 Jul 03

1 For the Richmond-San Rafael Bridge Rehab, San Mateo-Hayward Bridge West Approach Planting, and Dumbarton
Bridge West Approach projects, the dates shown reflect construction completion; the existing facility remains open

to traffic during all phases of construction.

2 Completion of the Benicia-Martinez Bridge is expected to be delayed 12 to 24 months beyond the current schedule

date of December 2004.
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NEW BENICIA-MARTINEZ BRIDGE

The existing Benicia-Martinez Bridge provides Interstate
680 access across the Carquinez Strait between Contra
Costa and Solano counties. This project will construct a
new parallel Benicia-Martinez Bridge east of the existing
span that will include the following features:

Project Photos

I-780 to I-680 Connector Overpass Looking East Marina Vista Interchange — Bent 4 to Abutment 9

Five northbound lanes on the new bridge (four
mixed-flow lanes and one slow-vehicle lane) that will
allow conversion of the existing bridge to southbound
traffic only

A new bicycle/pedestrian lane on the existing bridge

A new toll plaza south of the new bridge in Contra
Costa County with 17 toll booths, including two high-
occupancy-vehicle (HOV) bypass lanes

Reconstruction of the Interstate 680/ Marina Vista
Road and Interstate 680/ Interstate 780 interchanges

Current Activities:

On the new bridge contract, deck concrete is in place from the south abutment to Pier 3 and soffit and stem superstructure
concrete is in place to Pier 4. Rock socket installation continues at Piers 8 and 17. A rotator platform is being assembled and
installed at Pier 6. Repairs to pile casings at Pier 7 are forecast to be completed in early February. Column concrete operations
continue at Pier 9. The precast footings for Piers 8 and 13 are complete at Mare Island. Further precasting of footings is on hold
until the Pier 8 footing is installed.

On the I-680/1-780 interchange contract, deck concrete is in place on the I-780/1-680 connector overpass from the east abutment to
Bent 7, soffit and stem superstructure concrete is in place from Bent 7 to Bent 5, and soffit and stem superstructure formwork is in
place from Bent 5 to the west abutment. On the Benicia shoreline, pile/rock socket installation continues at Bent 18. An access
trestle is being constructed to facilitate the construction of Bent 20. Mass earthwork operations have been discontinued for the
winter duration and storm water pollution prevention measures are in place.

On the toll plaza contract, falsework is being fabricated to install the additional supports for the toll plaza canopy. On the
Operations Building, installation of exterior aluminum composite panels is nearing completion. Interior work includes duct
installation, wiring for lighting, security, and CCTV systems, and installation of sprinkler drops on the lower and main floors. The
courtyard patio has been formed in preparation for concrete placement. Concrete has been poured for the cantilever deck at the
upper courtyard.

On the I-680/Marina Vista interchange contract, two of the three deck sections have been poured on the Mococo overcrossing
between the north abutment and Bent 6. For the on-ramp to northbound 1-680, sheet piling cofferdams are in place for foundation
pile installation at Bents 2 to 6. A sheet pile retaining wall has been installed along the existing/temporary northbound on-ramp.

u 04001/Jan



Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

NEW BENICIA-MARTINEZ BRIDGE

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (Jan 2004) (Jan 2004)  Variance (7/98 -12/03) Notes
Capital Outlay Construction
South Approach 6.0 7.0 7.0 0.0 6.7
New Bridge 247.3 307.5 307.5 0.0 184.4 A
Toll Plaza and Administration Building 22.8 214 214 0.0 11.3
1-680/Marina Vista Interchange 43.2 451 45.1 0.0 26.3
1-680/1-780 Interchange 80.8 54.7 54.7 0.0 28.7
Other Budgeted Capital 28.1 30.5 30.5 0.0 1.7
Capital Outlay Support 78.2 105.0 105.0 0.0 89.3 A
Capital ROW 21.1 204 204 0.0 11.5
Non-BATA Funding 0.0 31.0 31.0 0.0 5.8
Project (BATA) Contingency 58.4 30.1 282.1 252.0 A
Project Total (2) 586.0 652.8 904.8 252.0 365.5 A
(a) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Jan 2004) (Jan 2004) Variance Notes
Construction Contract Completion
New Bridge Jan 04 Dec 04 Dec 06 +24 A
Toll Plaza and Administration Building Feb 03 May 04 Jan 05 +8
1-680/Marina Vista Interchange Dec 03 Dec 04 Jan 05 +1
1-680/1-780 Interchange Dec 03 Jan 05 Mar 05 +2
1-680/1-780 1/ C Electrical Completion Jan 05 Jun 05 +5 B
South Approach Mar 01 Oct 01 Oct 01 0 Complete
Modify Existing Bridge Jul 05 Dec 06 Dec 06
Project
New Facility Open to Traffic Jan 04 Dec 04 Oct 06 +22 A
NOTES ACTION
A. In addition to the significant cost and schedule impacts associated with the Caltrans is evaluating the costs and
pile driving/fish takes mitigation strategy, other significant cost increases have schedule impacts. Bechtel will evaluate
been identified. These cost increases are associated with difficulty in driving these impacts as they are developed by
the foundation piles to required tip elevation, installation of the foundation Caltrans. BATA is evaluating strategies to
rock sockets below the pile tips, adjustments to the design of the fund the cost overrun.

superstructure, and additional support services. The total additional costs may
exceed $250 million. An estimate of the revised project cost will be included in
a future PMP report. Construction completion of the new bridge is expected to
be delayed 12 to 24 months beyond the current scheduled contract completion

of December 2004.
B. Electrical work on the I-680/1-780 contract cannot be completed prior to Electrical work will be completed in
completion of the New Bridge. conjunction with the New Bridge.
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CARQUINEZ BRIDGE REPLACEMENT

The existing Carquinez Bridge carries Interstate 80 traffic
between the cities of Vallejo and Crockett on two separate
bridges: the 1927 bridge for westbound traffic and the
1958 bridge for eastbound traffic. While the 1958 bridge
is being strengthened under Caltrans' seismic retrofit
program, the 1927 bridge has been identified as being
seismically deficient and will be replaced under the RM 1
program. The Carquinez Bridge replacement project will
construct a new suspension bridge west of the existing
bridges. The existing 1927 bridge will be demolished
after the completion of this project. The project will
incorporate the following features:

m Four westbound lanes on the new bridge (three
mixed-flow lanes and one HOV lane)

m A new bicycle/pedestrian lane on the new bridge Fender Installation at Tower 2

Project Photos

4+
Crocker Viaduct and South Anchorage Toll Plaza Parking Area Earthwork

Current Activities:

= On the replacement bridge and north approach contract, traffic was directed onto the new bridge on November 11,
2003 to begin Stage 3 (Phases 3 and 4) roadwork. Installation of call boxes and miscellaneous handrail continues on
the bridge deck. On Towers 2 and 3, installation of earthquake monitoring instruments and work on miscellaneous
stairs and electrical items continues. Dolphin and fender installation is in progress at Tower 2. Concrete operations
are underway to enclose the chambers on the south anchorage. On the north approach, earthwork is in progress with
placement and compaction of fill material for the new toll plaza parking area. Construction completion of the
contract is forecast for May 2004.

= On the south approach and interchange contract, the on-ramp to westbound I-80 opened on December 9, 2003.
Kendall and Rio Del Vista streets re-opened to traffic in early January 2004. Falsework removal is complete for the
main viaduct. Closure pours and installation of shear keys, joint seal assemblies and barrier rails continue on both
the westbound and eastbound off-ramps. Installation of the handrail for the pedestrian walkway is forecast for
February 2004. In preparation for the deck rehabilitation of the 1958 bridge, transition roadwork is underway for the
temporary toll plaza approach on the north end of the 1927 bridge. Completion of the contract is forecast for March
2004.
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BAY AREA TOLL AUTHORITY

CARQUINEZ BRIDGE REPLACEMENT

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000)  (Jan 2004) (Jan 2004) Variance (7/98 -12/03) Notes
Capital Outlay Construction
Replacement Bridge and North Approach ~ 213.7 239.2 239.2 0.0 229.8 A
South Approach and Interchange 116.0 73.9 73.9 0.0 59.3
Maintenance Facility (Phases I & II) 7.0 8.1 8.1 0.0 7.8
1927 Bridge Demolition 16.0 16.0 16.0 0.0 0.0
Other Budgeted Capital 10.6 11.5 11.5 0.0 6.3
Capital Outlay Support 43.7 108.4 108.4 0.0 100.6 A
Capital ROW 9.6 11.1 11.1 0.0 9.6
Project (BATA) Contingency 16.5 11.6 31.6 20.0 A
Project Total (2) 433.2 479.8 499.8 20.0 4134 A
(@) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Jan 2004) (Jan 2004) Variance Notes
Construction Contract Completion
Replacement Bridge & North Approach Dec 03 May 04 May 04 0
South Approach and Interchange (Phase 1) Feb 03 Nov 03 Nov 03 Complete
South Approach and Interchange (Phase 2) Oct 04 Mar 04 -7
Maintenance Facility Mar 02 Sep 02 Sep 02 Complete
1927 Bridge Demolition Mar 06 Mar 06 Mar 06
Project
New Facility Open to Traffic Jan 03 Nov 03 Nov 03 0
NOTES ACTION

A. Based on current information, Bechtel estimates that potential claims and
additional support services costs may increase the total project cost by an
additional $20 million for a total project cost of $500 million. Bechtel will assist
in the review of potential claims and support cost increases on the project. The
results of this review will be included in a future PMP report.

Caltrans is seeking additional information
in order to properly evaluate these
potential cost increases.
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RICHMOND-SAN RAFAEL BRIDGE REHABILITATION

Completed in 1956, the Richmond-San Rafael Bridge time due to traffic and exposure to the marine
provides access - via Interstate 580 - across San Francisco environment. This project will follow the completion
Bay between Marin and Contra Costa counties. Major of the trestle and fender rehabilitation project to avoid
rehabilitation of the bridge was specified in RM 1 to be possible construction conflicts.

eligible for toll funding.

Currently, there are two major rehabilitation projects

West Trestle & Fender
planned for the bridge:

Rehabilitation

Richmond

m The first project is to replace the western trestle (low-
rise) section of the bridge near San Rafael and
rehabilitate the ship collision protection fender system
at various bridge piers. This rehabilitation work is

being combined with a seismic retrofit project. Deck Rehabiltation

m The second project is to rehabilitate the existing
concrete deck on the bridge. The cast-in-place
concrete riding surface (deck) has been worn over

Project Photos

New 100 ft. Deck Sections

Current Activities:

= The west trestle replacement consists of rebuilding the eastbound and westbound trestles near San Quentin. The
trestles are parallel for most of their length and diverge to carry traffic onto or from the upper or lower deck of the
main bridge. The westbound trestle, serving the upper deck, is 2,844 feet (867 meters) between Bents 1 and 29; the
eastbound trestle, serving the lower deck, is 3,635 feet (1,108 meters) between Bents 1 and 37. The trestle replacement
procedure consists of reducing lane width, demolishing an 8 feet (2 meters) linear section of interior bridge deck,
installing a temporary interior work trestle, and installing interior sixty-six inch (1,680 mm) cast-in-drilled-hole (CIDH)
piles at the mid-span of every other existing 50-foot (15 meter) deck section. When installation of the interior piles is
advanced, a similar operation is repeated on the exterior, where a section of exterior bridge deck is removed and
exterior piles are installed. After installation of the piles, pile caps are cast in place below the existing superstructure,
on the new interior and exterior piles. Following pile cap construction, one trestle at a time is closed at night for
superstructure replacement. During closure, two of the existing 50-foot (15 meter) sections are removed and replaced
with one new 100-foot (30 meter) precast section.

= Construction continues from west to east on the interior and exterior sections of the existing eastbound and westbound
trestles. Interior pile installation is currently at Bent 30 of 37 with cleanout and concrete infill of the pile casings at Bents
27 through 29. On the westbound trestle, exterior pile installation has progressed to Bent 28 of 37. Pile caps have been
installed from Bent 1 through Bent 12 and seven precast deck sections have been installed.
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BAY AREA TOLL AUTHORITY

RICHMOND-SAN RAFAEL BRIDGE REHABILITATION

Baseline Current Current Expended

COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (Jan2004) (Jan2004) Variance (7/98 -12/03) Notes
West Trestle and Fender Rehabilitation
Capital Outlay Construction 33.9 0.0 0.0 0.0 0.0
Capital Outlay Support 5.4 0.7 0.7 0.0 0.7
Capital ROW 0.0 0.0 0.0 0.0 0.0
Non-BATA Funding 0.0 34.6 34.6 0.0 20.8
Project (BATA) Contingency 6.1 0.0 0.0 0.0

Subtotal 454 354 354 0.0 21.6
Deck Rehabilitation
Capital Outlay Construction 33.0 33.0 33.0 0.0 0.0 A
Capital Outlay Support 9.0 5.0 5.0 0.0 0.2
Capital ROW 0.0 0.0 0.0 0.0 0.0
Non-BATA Funding 0.0 4.0 4.0 0.0 0.0
Project (BATA) Contingency 11.4 11.4 11.4 0.0 0.0 A

Subtotal 53.4 53.4 53.4 0.0 0.2

Project Total (a) 98.8 88.8 88.8 0.0 21.8

(@) Totals may be rounded

Baseline Current Forecast

SCHEDULE STATUS (June 2000) (Jan 2004) (Jan 2004) Variance Notes
Construction Contract Completion
West Trestle and Fender Rehabilitation Dec 04 Feb 05 Feb 05 0 A
Deck Rehabilitation Sep 06 Jul 07 Jul 07 0 A
Project
New Facility Open to Traffic B
NOTES ACTION

A. The deck rehabilitation will follow the completion of the retrofit project.
BATA expects the use of project contingency will be required to cover costs of
escalation.

Caltrans is reviewing the cost forecast
and the forecast completion date of the
deck rehabilitation contract.

B. The existing facility remains open to traffic during all phases of construction.

None.
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SAN MATEO-HAYWARD BRIDGE WIDENING

In 1996, the western approach to the San Mateo-Hayward
Bridge from U.S. Route 101 was widened from four to six
lanes to match the configuration of the high-rise section
of the bridge. The current project completed the
widening work in this corridor along the low-trestle
section of the bridge and its eastern approach to
Interstate 880. The project includes the following
features:

m  Widening of the low-rise trestle and eastern approach
from I-880 from four to six lanes with shoulders

m Extension of the existing west-bound HOV lane
one mile west along the eastern approach from
Interstate 880

fA
m Construction of a new pedestrian/bicycle Mini Toll Plaza
overcrossing of State Route 92

m Expansion of the existing toll plaza

m Improvements to the Hayward Shoreline Interpretive
Center

Project Construction Progress and Photos

Trestle looking west Pedestrian Overcrossing

Current Activities:

= On the bridge-widening contract, construction is complete and both trestles are open to traffic. Caltrans accepted
the contract on March 6, 2003 and is in the process of closing the contract and resolving claims on the project. Final
settlement of outstanding claims may require utilization of project contingency.
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SAN MATEO-HAYWARD BRIDGE WIDENING

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (Jan2004) (Jan2004) Variance (7/98 -12/03) Notes
Widening
Capital Outlay Construction
Widen Trestle 124.8 128.9 128.9 0.0 126.9 A
Widen Roadway 29.2 26.1 26.1 0.0 25.5
Construct Mini Toll Plaza 44 6.3 6.3 0.0 6.0
Other Budgeted Capital 8.9 8.6 8.6 0.0 3.5
Capital Outlay Support 15.5 40.1 40.1 0.0 33.0
Capital ROW 1.5 1.5 1.5 0.0 0.5
Project (BATA) Contingency 19.3 6.0 6.0 0.0 A
Subtotal 203.6 217.5 217.5 0.0 195.3
West Approach Planting
Capital Outlay Construction 0.2 0.2 0.2 0.0 0.0
Capital Outlay Support 0.1 0.1 0.1 0.0 0.0
Capital ROW 0.0 0.0 0.0 0.0 0.0
Project (BATA) Contingency 0.1 0.1 0.1 0.0
Subtotal 0.4 0.4 0.4 0.0 0.0
Project Total (2) 204.0 217.9 217.9 0.0 195.3
(@) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Jan 2004) (Jan 2004) Variance Notes
Construction Contract Completion
Widening
Widen Trestle Dec 02 Feb 03 Feb 03 0 Complete
Construct Mini Toll Plaza Nov 02 Nov 02 Nov 02 0 Complete
Widen Eastern Approach Nov 02 Sep 01 Sep 01 0 Complete
Pedestrian Overcrossing Sep 02 Sep 02 Sep 02 0 Complete
West Approach Planting
West Approach Replacement Planting May 08 May 08 May 08 0 Complete
Project
New Facility Open to Traffic Dec 02 Nov 02 Nov 02 Complete
NOTES ACTION
A. Final settlement of outstanding claims may require utilization of Caltrans is currently working with the
the project contingency. contractor to resolve outstanding claims
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I-880/SR-92 INTERCHANGE IMPROVEMENT

As part of an effort to improve traffic flow and to relieve
congestion on the San Mateo-Hayward Bridge and its :-880/SR-92 Interchange i7
approaches, RM 1 identified the need to improve and mprovement

reconstruct the Interstate 880/State Route 92 interchange.
While still in the environmental clearance phase, the
project proposes to modify the existing cloverleaf
interchange to increase capacity and improve safety and
traffic operations. Various alternatives are under

consideration and are being assessed as part of the 3 1 2 HGYWG rd \

environmental process. =——

Project Photos

Existing Interchange; looking west

Current Activities:

s The Federal Highway Administration (FHWA) approved the Final Environmental Impact Statement Report
(FEIS/R) for the project on December 29, 2003. A Record of Decision from FHWA is expected soon after the
required 30-day comment period.

= The Caltrans Project Report was completed on December 31, 2003. Caltrans is currently preparing the plans,
specifications, and estimates (PS&E) for the project. Sixty-five percent PS&E is forecast for completion in February
2004. One hundred percent PS&E is forecast for November 2004.

= Advance right of way acquisition (ROW) has started.

= Based on the delayed project delivery and the associated escalation cost, the status code for the project cost is
"yellow." As the engineering design progresses, Bechtel will further review the cost estimates.
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I-880/SR 92 INTERCHANGE IMPROVEMENT

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (Jan2004) (Jan2004) Variance (7/98 -12/03) Notes
I-880/SR-92 Interchange Improvement
Capital Outlay Construction 70.3 85.2 85.2 0.0 0.0 A
Capital Outlay Support 20.8 241 241 0.0 16.0
Capital ROW 8.0 9.9 9.9 0.0 0.0
Non-BATA Funding 0.0 9.6 9.6 0.0
Project (BATA) Contingency 251 51 20.6 15.5 A
Project Total (a) 124.2 133.8 149.3 15.5 16.1 A
(a) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Jan 2004) (Jan 2004) Variance Notes
Construction Contract Completion
1-880/SR-92 Interchange Improvement Dec 06 Jun 09 Jun 09 0
Project
New Facility Open to Traffic Dec 06 Jun 09 Jun 09 0
NOTES ACTION

A. Due to the delayed delivery of the project, additional funds may be necessary
for escalation. Bechtel has forecast a potential project increase of $15 million,

resulting in a total project cost of $150 million.

BATA will prepare a check estimate
when 65% engineering design is
achieved.
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DUMBARTON BRIDGE WEST APPROACH PROJECTS

RM 1 identified the need for improvements to the ﬁ

western approaches to the Dumbarton Bridge. Through e 1 ,
coordination with the City/County Association of —
Governments of San Mateo County, two projects were e 2

identified for toll bridge funding:

m The first project, sponsored by the City of East Palo Bayfront Expressway [

Widening

Alto, modified the U.S. Route 101/ University Avenue
interchange. This project was designed to alleviate
traffic congestion and improve overall traffic flow to
University Avenue and the Dumbarton Bridge.

m The second project, sponsored by Caltrans, widened
the Bayfront Expressway (State Route 84) from the
Dumbarton Bridge to the U.S. 101/Marsh Road
interchange. The six-lane expressway section from
the bridge to University Avenue is reconstructed with
upgraded shoulders and lane widths. The existing
expressway section from University Avenue to Marsh
Road is widened from four to six lanes.

y RusionuQh

. U.S. 101/University Ave.
N Interchange

Project Photos

SR-84 East from Chrysler Ave. SR-84 West toward Marsh Rd.

Current Activities:

= The Bayfront Expressway (SR-84) widening contract was officially opened to traffic on July 29, 2003. Punch list items

have been completed and new traffic lights are operational at all intersections. Project closeout occurred on January
15, 2004.

= A follow-on contract has been awarded at the Ravenswood Triangle for wetland reconstruction and habitat
restoration for the water harvest mouse.
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DUMBARTON BRIDGE WEST APPROACH PROJECTS

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (Jan 2004) (Jan 2004) Variance (7/98 -12/03) Notes
US101/University Avenue Interchange
Reconstruction (Non-Caltrans)
Capital Outlay Construction
US 101/ University Ave. Interchange 3.8 3.8 3.8 0.0 3.7
Capital Outlay Support 0.0 0.0 0.0 0.0 0.0
Capital ROW 0.0 0.0 0.0 0.0 0.0
Subtotal 3.8 3.8 3.8 0.0 3.7
Capital Outlay Construction
Bayfront Expressway (SR84) Widening 24.8 26.5 26.5 0.0 24.2
Capital Outlay Support 4.4 8.7 8.7 0.0 7.6
Capital ROW 13 0.2 0.2 0.0 0.2
Project Contingency (BATA) 3.3 0.6 0.6 0.0
Subtotal 33.8 36.0 36.0 0.0 31.9
Project Total (a) 37.6 39.8 39.8 0.0 35.6
(a) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Jan 2004) (Jan 2004) Variance Notes
Construction Contract Completion
US 101/ University Avenue Interchange
Reconstruction (Non-Caltrans) Apr 00 Apr 00 Apr 00 0 Complete
Bayfront Expressway (SR84) Widening Mar 03 Jan 04 Jan 04 0 Complete
Project
New Facility Open to Traffic Mar 03 Jul 03 Jul 03 0 Complete
NOTES ACTION
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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

APPENDIX A - LIST OF PROJECT BUDGET ADJUSTMENTS
DEFINITIONS:

Baseline Budget (June 2000): Baseline budgets as established by BATA in June 2000 for each project
within the overall program.

Current Budget: Budget currently serving as the baseline for monitoring purposes. The
current budget is equal to the established June 2000 budget, plus or

minus any adjustment as listed below.

Project Baseline Adjustments

Date Description of Adjustment

10/2000 Current Budgets for allocated capital outlay adjusted by BATA to reflect current Caltrans
construction contract allotments.

11/2000 Current Budgets for the Benicia-Martinez and Richmond-San Rafael Bridge projects
revised to reflect new funding from Non-BATA sources per agreements with Caltrans and
a Prop. 192 refund from Caltrans related to the Carquinez Bridge project.

01/2001 Current Budget for the Benicia-Martinez bridge revised to reflect allocations by BATA.

03/2001 Current Budget for the Carquinez Bridge revised by BATA.

1072001 Current Budget for the Benicia-Martinez Bridge revised by BATA.

12/2001 Current Budgets for the Benicia-Martinez and San Mateo-Hayward Bridges revised
by BATA.

06/2003 Current Budget for the Bayfront Widening project revised by BATA.
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APPENDIX B - APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR JANUARY 2004
BENICIA-MARTINEZ BRIDGE

Impacts
Bridge/ CCO o Funding Cost Schedule
Contract Number! CCO Description Source2 | ($1000's) (Days)
New Bridge 94.0 Frame 4 Conduit Changes C -5.3
04-006034 97.0 Spec Change for P5 Backfill Testing C 0.0
Subtotal -5.3
Toll Plaza No Approved Change Orders for [
04-006044 January 2004
Subtotal
MV/680 Interchange 11.0 Cathodic Protection Rectifier C -30.0
04-006054 14.1 Waterfront Road Flood Repairs C 108.0
Subtotal 78.0
680/780 Interchange West Arsenal Bridge Changes C 9.0
04-006064
Subtotal 9.0
South Approach Contract is Complete
04-006094
Totals for 81.7
Jan 2004

170nly approved CCOs for the month are listed in Appendix B.

2UFunding Source(s)[
[ S =Supplemental work[]
1 C= Construction contingency
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APPENDIX B - APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR JANUARY 2004
CARQUINEZ BRIDGE

Impacts
Bridge/ CCco . Funding Cost
Contract Number! CCO Description Source? ($1000's) Schedule
Carc%uinez Bridge 70.2 Bridge Security C 100.0
Replacement cpe .
41.7
04013014 148.0 Verification of Center Tie Geometry C
Subtotal 141.7
Crockett Interchange 1121 Relocate Conduits at DR2 Line C 25.0
04-013054 160 Electrical Conduit Fittings C 12.3
Subtotal 37.3
Maintenance Contract is complete
Facility
04-013084
Subtotal
Totals for 179.0
Jan 2004

170nly approved CCOs for the month are listed in Appendix B.

2/ Funding Source(s)

[ S =Supplemental work

[1 C = Construction contingency
0
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APPENDIX B - APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR JANUARY 2004
SAN MATEO-HAYWARD BRIDGE

Impacts

Bridge/ cco CCO Description Funding Cost "
1 2 0S

Contract Number Source ($1000's) Schedule

Widen Trestle Contract is complete.
04-045014

Subtotal

Mini-Toll Plaza Contract is complete.
04-045024

Subtotal

Pedestrian Contract is complete.
Overcrossing

04-045044

Subtotal

Widen Roadway

Contract is complete.
04-045034

Totals for
Jan 2004

1 Only approved CCOs for the month are listed in Appendix B.
2 Funding Source(s)

S = Supplemental work
C = Construction contingency
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APPENDIX B - APPROVED CONTRACT CHANGE ORDERS (CCO)

FOR JANUARY 2004
DUMBARTON BRIDGE

Bridge/ CCO Fundi fopacts
ridge L unding
1 CCO Description 5 Cost

Contract Number Source ($1000's) Schedule
Bayfront Widening Construction was completed on
04-015114 January 15, 2004

Totals for

Jan 2004

1 Only approved CCOs for the month are listed in Appendix B.

2 Funding Source(s)
S = Supplemental work
C = Construction contingency
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APPENDIX C - PROJECT COST SUMMARY DETAILS

The following sheets provide detailed cost information for each of the bridge projects. Capital Outlay
Support (Engineering), Capital Right-of-Way and Capital Outlay are shown for each of the projects. The
Project (BATA) Contingency, as well as the bridge projects totals, is shown at the end of each bridge
summary.

Definitions:

1. Capital Outlay Support includes both Caltrans and Architectural/Engineering (A/E) consultant support.
2. Capital Right of Way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation
assistance, title costs, and sale of excess lands.

3. Capital Outlay includes construction bid terms, external third party agreements, state-furnished
materials, supplemental construction work, and construction contingencies.

Project Cost Summaries

($ Millions)
Baseline  Current Current Expended!
EA Budget  Budget Forecast Net to Date
Number Jun-00 Jan-04 Jan-04  Change (7/98 -12/03) Note

Northern Bridge Group
Project 2003 - New Benicia-Martinez Bridge

South Approach
Capital Outlay Support 00609x 3.5 3.7 3.7 0.0 3.6
Capital Right of Way 006099 7.0 7.7 7.7 0.0 7.2
Capital Outlay 006094 6.0 7.0 7.0 0.0 6.7
Total South Approach 16.5 18.4 18.4 0.0 17.5
New Bridge
Capital Outlay Support 00603x 31.9 42.3 42.3 0.0 39.3
Capital Right of Way 006039 41 8.4 8.4 0.0 0.9
Capital Outlay 006034 2473 307.5 307.5 0.0 184.4
Non-BATA Funding 0.0 10.1 10.1 0.0 4.3
Total New Bridge 283.3 368.3 368.3 0.0 228.8
Toll Plaza & Administration Building
Capital Outlay Support 00604x 6.2 10.8 10.8 0.0 9.8
Capital Right of Way 006049 0.0 0.0 0.0 0.0 0.0
Capital Outlay 006044 22.8 214 214 0.0 11.3
Total Toll Plaza & Admin. 29.1 322 322 0.0 21.1
I-680/Marina Vista Interchange
Capital Outlay Support 00605x 10.7 15.7 15.7 0.0 13.8
Capital Right of Way 006059 74 2.0 2.0 0.0 1.9
Capital Outlay 006054 43.2 451 45.1 0.0 26.3
Total I-680/MV 1/C 61.4 62.8 62.8 0.0 42.0
1-680/I-780 Interchange
Capital Outlay Support 00606x 18.7 251 251 0.0 19.0
Capital Right of Way 006069 1.7 1.7 1.7 0.0 14
Capital Outlay 006064 80.8 54.7 54.7 0.0 28.7
Non-BATA Funding 0.0 20.9 20.9 0.0 1.5
Total I-680/1-780 I/C 101.2 102.4 1024 0.0 50.6

1 Unaudited
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Appendix C - Project Cost Summary Details (cont’d)

Baseline  Current  Current Expended
EA Budget Budget  Forecast Net to Date
Number Jun-00 Jan-04 Jan-04  Change (7/98 -12/03) Note

Project 2003 - New Benicia-Martinez Bridge (cont'd)

Other Budgeted Capital (a)
Capital Outlay Support 7.1 7.5 7.5 0.0 3.7
Capital Right of Way 0.9 0.5 0.5 0.0 0.0
Capital Outlay 28.1 30.5 30.5 0.0 1.7

Total Other Budgeted Capital 36.1 38.5 38.5 0.0 5.4
Total Capital Outlay Support 78.2 105.0 105.0 0.0 89.3
Total Capital Right of Way 211 20.4 20.4 0.0 11.5
Total Capital Outlay 4282 466.3 466.3 0.0 258.9
Non-BATA Funding 0.0 31.0 31.0 0.0 5.8
Project Contingency (BATA) 58.4 30.1 282.1 252.0

Total New Benicia-Martinez Bridge 586.0 652.8 904.8 252.0 365.5

Project 3002 - Carquinez Bridge Replacement

Replacement Bridge & North Approach (b)
Capital Outlay Support 01301x 17.7 64.7 64.7 0.0 62.6
Capital Right of Way 013019 3.0 3.0 3.0 0.0 3.3
Capital Outlay 013014 213.7 239.2 239.2 0.0 229.8
Total Replacement Bridge & 2344 306.9 306.9 0.0 295.8
N. Approach
South Approach & Interchange ©
Capital Outlay Support 01305x 22.7 321 321 0.0 29.3
Capital Right of Way 013059 5.0 5.0 5.0 0.0 49
Capital Outlay 013054 116.0 73.9 73.9 0.0 59.3
Total South Approach & I/C 143.7 110.9 110.9 0.0 93.5
Maintenance Facility Phase I & II (d)
Capital Outlay Support 0.7 47 47 0.0 44
Capital Right of Way 1.6 1.6 1.6 0.0 1.4
Capital Outlay 7.0 8.1 8.1 0.0 7.8
Total Maint. Facility Ph I & II 9.3 14.5 14.5 0.0 13.6
Demolition - 1927 Bridge
Capital Outlay Support 01309x 2.0 52 52 0.0 3.0
Capital Right of Way 013099 0.0 0.0 0.0 0.0 0.0
Capital Outlay 013094 16.0 16.0 16.0 0.0 0.0
Total Demo - 1927 Bridge 18.0 21.2 21.2 0.0 3.0
Notes

(@) Includes EA 00601* 00608* 0060A*, 0060C*, 0060F*, 0060G*, 0060H*
(b) Includes EA 00453* 01301*, 01303*, 01304*

(c) Includes EA 01302%, 01305*, 04700*

(d) Includes EA 00607*, 01308*
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Appendix C - Project Cost Summary Details (cont’d)

Baseline  Current  Current Expended
EA Budget Budget Forecast Net to Date
Number Jun-00 Jan-04 Jan-04 Change (7/98 - 12/03) Note

Project 3002 - Carquinez Bridge Replacement (cont'd)

Other Budgeted Capital (e)
Capital Outlay Support 0.6 1.7 1.7 0.0 1.2
Capital Right of Way 0.0 1.5 1.5 0.0 0.0
Capital Outlay 10.6 11.5 11.5 0.0 6.3
Total Other Budgeted Capital 11.2 14.7 14.7 0.0 7.5
Total Capital Outlay Support 43.7 108.4 108.4 0.0 100.6
Total Capital Right of Way 9.6 111 111 0.0 9.6
Total Capital Outlay 363.3 348.7 348.7 0.0 303.3
Project (BATA) Contingency 16.5 11.6 31.6 20.0
Total Carquinez Bridge 433.2 479.8 499.8 20.0 4134
Project 4003 - Richmond-San Rafael Bridge - West Trestle and Fender Rehabilitation )
Capital Outlay Support 0438Ux 54 0.7 0.7 0.0 0.7
Capital Right of Way 0438U9 0.0 0.0 0.0 0.0 0.0
Capital Outlay 0438U4 33.9 0.0 0.0 0.0 0.0
Non-BATA Funding 0.0 34.6 34.6 0.0 20.8
Project (BATA) Contingency 6.1 0.0 0.0 0.0
Total R-SR Bridge - W. Trestle & 45.4 35.4 35.4 0.0 21.6
Fender Rehabilitation

Project 4002 - Richmond-San Rafael Bridge - Deck Rehabilitation

Capital Outlay Support 04152x 9.0 5.0 5.0 0.0 0.2
Capital Right of Way 041529 0.0 0.0 0.0 0.0 0.0
Capital Outlay 041524 33.0 33.0 33.0 0.0 0.0
Non-BATA Funding 0.0 4.0 4.0 0.0 0.0
Project (BATA) Contingency 114 11.4 11.4 0.0

Total R-SR Bridge - Deck Rehab 53.4 53.4 53.4 0.0 0.2
Richmond Parkway (Non-Caltrans)
Capital Outlay Support non-Caltrans 0.0 0.0 0.0 0.0 0.0
Capital Right of Way non-Caltrans 0.0 0.0 0.0 0.0 0.0
Capital Outlay non-Caltrans 59 59 59 0.0 3.1 (8)

Total Richmond Parkway 5.9 5.9 5.9 0.0 3.1
Total Northern Bridge Group 1123.9 1227.2 1499.2 272.0 803.8
Notes

(e) Includes EA 01306* 01307*, 0130A*, 0130C*, 0130D*, 0130F*, 0130G*, 0130H*, 0130J*, 0130X*
(f) Includes EA 04382* 04383*, 0438U*
(g) Total reimbursements made to the City of Richmond for current allocation.
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Appendix C - Project Cost Summary Details (cont’d)

Baseline  Current  Current Expended
EA Budget Budget Forecast Net to Date
Number Jun-00 Jan-04 Jan-04  Change (7/98 - 12/03) Note
Southern Bridge Group
Project 6004 - San Mateo-Hayward Bridge Widening
Widen Trestle
Capital Outlay Support 04501x 7.9 22.8 22.8 0.0 20.7 (h)
Capital Right of Way 045019 0.0 0.0 0.0 0.0 0.0
Capital Outlay 045014 124.8 128.9 128.9 0.0 126.9
Total Widen Trestle 132.7 151.7 151.7 0.0 147.5
Widen Roadway
Capital Outlay Support 04503x 4.3 6.0 6.0 0.0 6.0
Capital Right of Way 045039 1.0 0.0 0.0 0.0 0.0
Capital Outlay 045034 29.2 26.1 26.1 0.0 25.5
Total Widen Roadway 34.5 321 321 0.0 31.4
Construct Mini Toll Plaza
Capital Outlay Support 04502x 1.7 3.8 3.8 0.0 24
Capital Right of Way 045029 0.0 0.0 0.0 0.0 0.0
Capital Outlay 045024 44 6.3 6.3 0.0 6.0
Total Mini Toll Plaza 6.1 10.1 10.1 0.0 8.4
Other Budgeted Capital ()
Capital Outlay Support 1.6 7.5 7.5 0.0 4.0
Capital Right of Way 0.5 1.5 1.5 0.0 0.5
Capital Outlay 8.9 8.6 8.6 0.0 3.5
Total Other Budgeted Capital 11.0 17.6 17.6 0.0 8.0
Total Capital Outlay Support 15.5 40.1 40.1 0.0 33.0
Total Capital Right of Way 1.5 1.5 1.5 0.0 0.5
Total Capital Outlay 167.3 169.9 169.9 0.0 161.8
Project (BATA) Contingency 19.3 6.0 6.0 0.0
Total San Mateo-Hayward Bridge 203.6 217.5 217.5 0.0 195.3
Widening

San Mateo-Hayward Bridge - West Approach Replacement Planting

Capital Outlay Support 04860x 0.1 0.1 0.1 0.0 0.0
Capital Right of Way 048609 0.0 0.0 0.0 0.0 0.0
Capital Outlay 048604 0.2 0.2 0.2 0.0 0.0
Project (BATA) Contingency 0.1 0.1 0.1 0.0

Total SM-H Bridge W. Approach 0.4 0.4 0.4 0.0 0.0

Replacement Planting

Notes:
(h) Includes EA 04501*
(i) Includes EA 00305*, 04504*, 04505*, 04506*, 04507*, 04508*, 04509*
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Appendix C - Project Cost Summary Details (cont’d)

Baseline  Current Current Expended
EA Budget Budget Forecast Net to Date
Number Jun-00 Jan-04 Jan-04  Change (7/98 - 12/03) Note

I-880/SR-92 Interchange Improvement G)
Capital Outlay Support 23317x 20.8 24.1 24.1 0.0 16.0
Capital Right of Way 233179 8.0 9.9 9.9 0.0 0.0
Capital Outlay 233174 70.3 85.2 85.2 0.0 0.0
Non-BATA Funding 0.0 9.6 9.6 0.0
Project (BATA) Contingency 251 51 20.6 15.5

Total I-880/SR-92 I/C Improve. 124.2 133.8 149.3 15.5 16.1

Dumbarton Bridge West Approach Projects
US101/University Avenue Interchange Reconstruction (non-Caltrans)

Capital Outlay Support 0.0 0.0 0.0 0.0 0.0
Capital Right of Way 0.0 0.0 0.0 0.0 0.0
Capital Outlay 3.8 3.8 3.8 0.0 3.7 (k)
Total US-101/University Ave. 3.8 3.8 3.8 0.0 3.7
Bayfront Expressway (SR-84) Widening @
Capital Outlay Support 00487x 4.4 8.7 8.7 0.0 7.6
Capital Right of Way 004879 13 0.2 0.2 0.0 0.2
Capital Outlay 004874 24.8 26.5 26.5 0.0 242
Project (BATA) Contingency 3.3 0.6 0.6 0.0
Total Bayfront Expressway (SR-84) 33.8 36.0 36.0 0.0 31.9
Total Southern Bridge Group 365.7 391.4 406.9 15.5 247.0
Notes:

() Includes EA 01601* and 01602*
(k) Total reimbursements made to the City of East Palo Alto for current allocation.
(I) Includes EA 01511* and 01512*

General Notes:

1. Capital outlay support includes both Caltrans and Architectural/Engineering (A/E) consultant support.

2. Capital right of way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation assistance, title
costs, and sale of excess lands.

3. Capital outlay includes construction bid items, supplemental construction work, state furnished materials,
construction contingencies, and external third party agreements.
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Benicia — Toll Plaza Canopy Supports

Benicia — Foundation Work — Looking South from Bent 19 Benicia - New Bridge Foundation Work at South End
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Carquinez South Anchorage Carquinez Off-ramp from Eastbound I-80

Carquinez North Approach Transition Roadwork Carquinez Off-ramp Barrier Rail Installation
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